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DUSTPAN  **    HURLEY    **    MEMPHIS
LOWER MISSISSIPPI RIVER 9,000,00010/1/2003 9/30/2004 MVM 120

1209,000,000Total

DUSTPAN  **    JADWIN    **    VICKSBURG
UPPER MISS, MILE 21 283,78810/1/2003 10/5/2003 MVS 5

UPPER MISS, MILE 31 221,31810/6/2003 10/9/2003 MVS 4

UPPER MISS, MILE 32 229,17310/10/200 10/13/200 MVS 4

VICTORIA BEND, MILE 594 261,22110/14/200 10/19/200 MVK 6

LAYUP10/20/200

LMR NEW ORLEANS DISTRICT 6,600,00010/20/200 1/18/2004 MVN 91

LAYUP 246 DAYS1/19/2004 9/20/2004

LMR VICKSBURG DISTRICT 600,0009/21/2004 9/30/2004 MVK 10

1208,195,500Total

DUSTPAN  **    POTTER    **    ST. LOUIS
Wagners Landing 41,04210/1/2003 10/2/2003 MVS 1

Potato Bend 306,48310/2/2003 10/11/200 MVS 10

Grand Tower 142,31410/11/200 10/15/200 MVS 4

`Fountain Bluff 18,14110/15/200 10/16/200 MVS 1

Hanging Dog 133,15210/16/200 10/20/200 MVS 4

Crawford Towhead 101,51910/20/200 10/23/200 MVS 2

Bee Bar 122,13610/23/200 10/26/200 MVS 3

Hamburg 72,22810/26/200 10/28/200 MVS 2

Little Rock 113,52710/28/200 11/2/2003 MVS 5

Michaels Towhead 96,05611/2/2003 11/5/2003 MVS 3

Harrisonvill Lnd. 110,25111/5/2003 11/8/2003 MVS 3
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Foster light 153,24711/8/2003 11/12/200 MVS 5

Fines Bluff 152,85911/12/200 11/16/200 MVS 3

J B Bridge 120,88411/16/200 11/20/200 MVS 4

Bussen Quarry 200,27811/20/200 11/25/200 MVS 5

551,884,117Total

HOPPER  **    ESSAYONS    **    PORTLAND
Columbia River 407,79210/1/2003 10/20/200 NWP 10.9

Lay Up10/21/200 2/2/2004 NWP

Hawaii 1,000,0002/3/2004 3/17/2004 PAO 22

San Francisco District 600,0003/18/2004 4/25/2004 SPN 32

Columbia River 300,0004/26/2004 5/3/2004 NWP 6

Grays Harbor 700,0005/4/2004 5/14/2004 NWS 10

Lay Up5/15/2004 5/27/2004 NWP

San Francisco District 600,0005/28/2004 6/29/2004 SPN 31

Columbia River 3,900,0006/30/2004 9/15/2004 NWP 80.1

1927,507,792Total

HOPPER  **    MCFARLAND    **    PHILADELPHIA
SHIPYARD PERIOD/ 90 days 09/1/2003 12/7/2003 NAP

Pascagoula Harbor 100,00012/9/2003 12/18/200 SAM 10

LAY UP  / 14 days12/19/200 1/1/2004 NAP

Pascagoula Harbor 100,0001/2/2004 1/11/2004 SAM 10

Transit to Mississippi River1/12/2004 1/12/2004 NAP

Mississippi River 30,0001/13/2004 1/15/2004 MVN 3

LAY UP / 141/16/2004 1/29/2004 NAP

Mississippi River 140,0001/30/2004 2/12/2004 MVN 14

LAY UP / 14 days2/13/2004 2/26/2004 NAP
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Mississippi River 60,0002/27/2004 3/3/2004 MVN 6

Transit to Norfolf Va./6days3/4/2004 3/9/2004 NAP

Cape Henry / York Spit 240,0003/10/2004 4/2/2004 NAB 24

Transit to Phila. / 2 days4/3/2004 4/4/2004 NAP

PHILADELPHIA TO SEA 40,0004/5/2004 4/8/2004 NAP 4

LAY UP / 14 days4/9/2004 4/22/2004 NAP

PHILADELPHIA TO SEA 140,0004/23/2004 5/6/2004 NAP 14

LAY UP / 14 days5/7/2004 5/20/2004 NAP

PHILADELPHIA TO SEA 140,0005/21/2004 6/3/2004 NAP 14

LAY UP  / 14 days6/4/2004 6/17/2004 NAP

PHILADELPHIA TO SEA 140,0006/18/2004 7/1/2004 NAP 14

LAY UP / 14 days7/2/2004 7/15/2004 NAP

PHILADELPHIA TO SEA 140,0007/16/2004 7/29/2004 NAP 14

LAY UP / 14 days7/30/2004 8/12/2004 NAP

PHILADELPHIA TO SEA 130,0008/13/2004 8/25/2004 NAP 13

LAY UP 8/26/2004 9/30/2004 NAP

Transit to Pascagoula Harbor12/8/2004 12/8/2004 NAP

1401,400,000Total

HOPPER  **    WHEELER    **    NEW ORLEANS
DOCKSIDE OVERHAUL 10/1/2003 12/7/2003 MVN

READY RESERVE STANDBY12/8/2003 1/17/2004 MVN

SWP TRIALS 80,0001/18/2004 1/20/2004 MVN 2

SOUTHWEST PASS 440,0001/20/2004 2/2/2004 MVN 11

READY RESERVE STANDBY2/3/2004 3/15/2004 MVN

SOUTHWEST PASS 440,0003/16/2004 3/29/2004 MVN 11

READY RESERVE STANDBY3/30/2004 5/10/2004 MVN
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SOUTHWEST PASS 440,0005/11/2004 5/24/2004 MVN 11

READY RESERVE STANDBY5/25/2004 7/5/2004 MVN

SOUTHWEST PASS 440,0007/6/2004 7/19/2004 MVN 11

READY RESERVE STANDBY7/20/2004 8/30/2004 MVN

SOUTHWEST PASS 440,0008/31/2004 9/13/2004 MVN 11

SHIPYARD9/14/2004 9/30/2004 MVN

572,280,000Total

HOPPER  **    YAQUINA    **    PORTLAND
Lay Up10/1/2003 10/2/2003

Columbia River 167,58510/2/2003 10/13/200 NWP 10.02

Oregon Coast 51,35010/13/200 10/24/200 NWP 8.28

Lay Up10/24/200 2/22/2004 NWP

Vancouver to The Dalles 25,0002/23/2004 2/27/2004 NWP 5

Lay Up2/28/2004 3/15/2004 NWP

Humboldt Bay 200,0003/16/2004 4/14/2004 SPN 30

Grays Harbor 300,0004/15/2004 5/12/2004 NWS 28

Oregon Coast 80,0005/13/2004 5/28/2004 NWP 16

Lay Up5/29/2004 6/10/2004 NWP

Morro Bay 120,0006/11/2004 6/30/2004 SPL 20

Oregon Coast 150,0007/1/2004 7/31/2004 NWP 28

Lay Up8/1/2004 8/3/2004 NWP

Oregon Coast 215,0008/4/2004 9/5/2004 NWP 31.7

Columbia River 30,0009/6/2004 9/8/2004 NWP 3

Lay Up9/9/2004 9/30/2004 NWP

1801,338,935Total

NONCONVENTIONAL TYPE  **    CURRITUCK    **    WILMINGTON
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NEW RIVER INLET 115,01010/1/2003 11/6/2003 SAW 36

MANTEO-SHALLOWBAG BAY 15,66011/7/2003 11/19/200 SAW 13

MANNS HARBOR SHIPYARD 011/20/200 11/21/200 SAW 0

IDLE 011/26/200 11/27/200 SAW 0

BARNEGAT INLET 61,00511/28/200 12/23/200 NAP 27

RUDEE INLET 10,15512/21/200 1/3/2004 NAO 14

MANTEO SHALLOWBAG BAY 32,1451/4/2004 1/31/2004 SAW 27

OCEAN CITY 76,5432/1/2004 3/31/2004 NAP 60

BARNEGAT 32,4564/1/2004 4/26/2004 NAP 26

NEW ENGLAND DISTRICT 123,4564/27/2004 6/25/2004 NAE 60

RUDEE INLET 13,4566/26/2004 7/4/2004 NAO 9

BARNEGAT INLET 56,0007/5/2004 9/2/2004 NAP 26

RUDEE INLET 32,4569/3/2004 9/12/2004 NAO 12

BENNETS CREEK 12,3459/13/2004 9/16/2004 NAO 4

OCEAN CITY 25,6789/17/2004 9/30/2004 NAP 14

328606,365Total

SIDECASTER  **    FRY    **    WILMINGTON
NORFOLK SHIPYARD 010/1/2003 11/15/200 SAW 0

MANNS HARBOR 011/16/200 1/31/2004 SAW 0

MANTEO SHALLOWBAG BAY 33,4562/1/2004 2/15/2004 SAW 15

CAROLINA BEACH INLET 19,8762/1/2004 2/15/2004 SAW 15

BOGUE INLET 60,7892/16/2004 2/19/2004 SAW 33

COLD SPRING 24,3243/20/2004 3/31/2004 NAP 12

BOGUE INLET 54,6784/1/2004 4/30/2004 SAW 30

CHARLESTON DISTRICT 123,4565/1/2004 6/26/2004 SAC 57

CAROLINA BEACH INLET 7,6586/27/2004 6/30/2004 SAW 4
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LOCKWOODS FOLLY INLET 67,8907/1/2004 7/31/2004 SAW 31

MANTEO SHALLOWBAG BAY 54,2348/1/2004 9/3/2004 SAW 34

COLD SPRING INLET 14,3459/4/2004 9/15/2004 NAP 12

NEW RIVER INLET 18,6759/16/2004 9/30/2004 SAW 15

258479,381Total

SIDECASTER  **    MERRITT    **    WILMINGTON
HATTERAS INLET 31,01010/1/2003 10/5/2003 SAW 5

MANTEO SHALLOWBAG BAY 14,06010/6/2003 10/11/200 SAW 6

MANNS SHIPYARD 010/12/200 11/17/200 SAW 0

MANTEO SHALLOWBAG BAY 59,50110/18/200 10/30/200 SAW 14

MANNS HARBOR 010/31/200 11/13/200 SAW 0

NEW RIVER INLET 24,66011/15/200 11/20/200 SAW 6

CAROLINA BEACH INLET 14,45011/21/200 11/25/200 SAW 5

HOLIDAY 011/26/200 11/27/200 SAW 0

CAROLINA BEACH INLET 59,68011/28/200 12/10/200 SAW 13

REPAIRS12/11/200 12/11/200 SAW 0

CAROLINA BEACH INLET 49,42212/12/200 12/23/200 SAW 12

HOLIDAY 012/24/200 12/25/200 SAW 0

LOCKWOOD FOLLY RIVER 65,4321/1/2004 1/31/2004 SAW 31

CAROLINA BEACH INLET 44,5672/1/2004 2/29/2004 SAW 29

NEW RIVER INLET 67,8993/1/2004 3/31/2004 SAW 31

SHIPYARD 04/1/2004 5/31/2004 SAW 0

EAGLE ISLAND REPAIR YD 06/1/2004 6/21/2004 SAW 0

CAROLINA BEACH INLET 8,7656/22/2004 6/30/2004 SAW 9

NEW RIVER INLET 90,8767/1/2004 8/9/2004 SAW 40

CAROLINA  BEACH INLET 19,8768/10/2004 8/31/2004 SAW 22
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MANTEO SHALLOWBAG BAY 75,6439/1/2004 9/30/2004 SAW 30

LOCKWOODS FOLLY INLET12/26/200 1/8/2004 SAW 14

267625,841Total

33,317,931
Cubic Yards

TOTAL 2004  YARDAGE: 
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